
Tank Removal Target Date

Completion 

Date Qtr

Tank Removal Newspaper Notices Published
1/6/2011 and 

1/8/2011
Post Cards Mailed to Mailing List 1/6/2011

Public Comment Period for Tank Removal
1/10/2011 to 

2/8/2011
Tank Removal Field Work Complete 1/27/2011

Tank Removal Responsiveness Summary Complete 2/15/2011
Draft Tank Removal Report Complete 2/26/2011

Draft Tank Removal Report Review Complete 3/8/2011

Revise Tank Removal Report 3/22/2011
Approve Tank Removal Report 3/25/2011

Cap Repair Removal
Draft EE/CA Report Complete 12/31/2010

Draft AOC/Workplan Complete 1/4/2011

Action Memo Complete 1/4/2011

Negotiate/PRPs Sign AOC (30-days) 2/4/2011

EPA Sign AOC/Effective Date 2/7/2011

Post Cards Mailed to Mailing List 2/23/2011

Removal Newspaper Notices Published
2/24/2011 and 

2/26/2011

Public Comment Period for Tank Removal
2/28/2011 to 

3/29/2011

Draft Plans/Specs Complete 3/9/2011

Approve Plans/Specs 3/16/2011

Removal Responsiveness Summary Complete 3/30/2011

Removal Field Work Complete 4/20/2011

Draft Removal Report Complete 5/20/2011

Draft Removal Report Review Complete 5/27/2011

Revise Removal Report 6/10/2011

Approve Tank Removal Report 6/15/2011

Gulfco Marine Maintenance Site
PRP Lead RI/FS & Removals



Remedial Investigation (RI)
Draft RI Report Complete 2/7/2011
Draft RI Report Review Complete 2/21/2011
Revise RI Report 3/23/2011
Approve Interim Final RI Report 3/28/2011
Draft Baseline Eco Risk Assessment (BERA) Report 2/7/2011
Draft BERA Review Complete 2/28/2011
Revise BERA Report 3/30/2011
Approve Final BERA Report 4/6/2011
Note:  HHRA previously approved



Feasibility Study (FS)
Draft Remedial Alternative Memo 1/8/2011 12/20/2010

Remedial Alternative Memo Review Complete 1/3/2011
Revise Remedial Alternative Memo 1/18/2011
Approve Final Remedial Alternative Memo 1/20/2011
Draft FS Report Complete 5/12/2011
Review FS Report Complete 5/19/2011
Revise FS Report 6/18/2011
Approve Interim Final FS Report 6/22/2011

Proposed Plan to Construction Completion
Final Proposed Plan 7/7/2011
Record of Decision (ROD) 9/21/2011
Remedial Design Start na*
Remedial Design Complete na
Remedial Action Start na
Construction Completion 9/25/2011

EPA Contacts Name Contact #
Remedial Project Manager Miller 5-8318
Community Involvement Coordinator Hoey 5-8522
HQ Regional Liaison Walters 5-6483
Site Attorney Nann 5-2157
Enforcement Officer Shade 5-2708

*  based on construction work completed as a removal
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